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Const Calendar Day: 549
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs & work on
miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Transversal Indications on the
Electro Slag Weld . Crews had to prepare their tools , equipments , & wait for the steel to reach the
required temperature . They were done at 7:30 AM.

Rick had to work on Joint J . Face A between 9 & 13 meters . Rick had to complete excavating the weld
. He started at 7:35 AM. He was done at 9:00 AM.

After that , he had to wait for the working platform to be built inside the South cell to excavate on Joints
R & S , work with his crews , & work with the QA & QC on the lay outs , MT & UT on Joints E & K .

Rick had to excavate 2 locations on Joint R . Face A & 4 locations on Joint S . Face A between 9 & 13
meters . He started to excavate on Joint R at 3:30 PM. He was done at 4:50 PM.

Ernest had to work on Joint Q . Face B between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:30 AM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 7:45 AM.

Randy had to work on Joint P . Face B between 9 & 13 meters .randy had to weld the cover passes .
He had to clean , grind , heat , & weld . He started at 7:35 AM. He was done at 11:30 AM.

After that , he had to mobilize his tools , equipments , reroute the power line to work on joint K . Face A
between 9 & 13 meters . Randy had to clean , grind , heat , & weld . He started at 11:40 AM.

Ma had to work on Joint J. Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 9:15 AM. & he had to work with the QA & QC on Joint E . Face B between 3 & 9 meters .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews in all areas .

( For The Transversal Indications . For Ma 6.0 Regular Hours & 2.0 Hours Over Time . For ALL other
Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James 's report for the welders detailed activities .
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Bonifacio had to MT Joint K . Face A between 9 & 13 meters . James & Bernie had to MT the weld on
Joint W . Face B .

Joe & Jesse had to UT Joint E . Face B between 3 & 9 meters for the entire day .

Carlos & Jose P. had to work miscellaneous activities on the tower , work on house keeping , work with
all crews in all areas , & build working platform for the welders in the inner East & South cells .

Tower crews were done at 5:00 PM. They left at 5:10 PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on the he pile bracing system & on the
fender false work beams . They started at 7:15 AM.

Allen , Jeffery , & Steve had to work on the East barge . Allen had to weld the remaining vertical
stiffeners on the false work beams , prepare the top & bottom clamps to be placed , & weld the pile caps
plates & lugs . He started at 7:20 AM.

Steve had to operate the Manitowoc crane . Jeffery had to work on the rigging & he had to work with
Allen .

Dave , Gilbert , James , Jason , Jon - Paul , Robert , & Walter had to work on the West barge . Crews
had to work on the clamp installations , work with the divers & work on the false work beams preparations

Gilbert & Walter had to work on the false work beams . Crews had to weld the remaining vertical
stiffeners & drill 50 mm. holes for the high strength rods . They started at 7:20 AM.

Robert , James , & Jason had to work on the clamps . Crews had to place the turn buckles on the top
clamps , install the cables on the lower clamps , hook the clamps to the crane , fly , & set on the top of the
piles . & work with the divers . They started at 7:10 AM.

Dave had to operate the Bucyrus - Eries crane . Jon Paul had to work on the rigging & he had to work
with all crews .

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the pile bracing system . They
had to set the clamps at the required elevations , snug , & hook the cables to the turn buckles .

Todd was the 1st diver . He went into the water at 7:15 AM. He came out at 11:05 AM. Alex was the
2nd diver . He went into the water at 11:15 AM.

Saman had to cover Ballard Diving & Dutra crews after 12:00 PM. Check Saman report for the
employees names , hours , & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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